



Morocco II

Key Performance Indicators

(Quarter 14 Results: October to December 2020)

Report Date: February 10, 2021

Compact Signing Date:	30-Nov-15
Entry into Force Date:	30-Jun-17
End of Compact Date:	30-Jun-22
Compact Closeout Period:	30-June-22 to 28-Sept-22
Compact Current Budget:	\$450 Million

MILLENNIUM CHALLENGE ACCOUNT MOROCCO
وكالة حساب شراكة الألفية-المغرب

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 14 Actuals (Dec 2020)	Percent Compact Target Satisfied (Dec 2020)
Education and Training for Employability Objective: Increase the employability and employment rate of Moroccans by improving the quality and relevance of, and equitable access to, secondary education and workforce development programs in response to private sector needs	Economic beneficiaries are currently being revised by MCC and will be updated once the data is available	Workforce Development Activity Outcome: Improve the acquisition of quality, in-demand technical skills and increase job placement rates among graduates of Compact-supported TVET centers and improve the quality and relevance of job placement programs and labor market information	Value of Grant Agreements signed	0	TBD	94,364,774	Pending
			Number of Grant Agreements Signed	0	TBD	15	Pending
			Number of participants of the results based financing job placement program	0	TBD	735	Pending
			Design and implementation tools completed for new results-based financing job placement program	N/A	31-Dec-18	6-Feb-19	Complete
			Detailed Action Plan for technical assistance to the Labor Market Observatory	N/A	30-Sep-18	31-May-19	Complete
		Secondary Education Activity Outcome: Improve the acquisition of quality, in-demand basic and soft skills, for lower and upper secondary students	School budget spent by principals (dirham)	TBD	No Target	1,350,951	No Target
			Number of schools with approved School Improvement Plans	0	90	90	100%
			Value disbursed of educational facility construction, rehabilitation, and equipping contracts	0	TBD	3,922,534	Pending
			Number of student participants financed by the partnership fund	0	TBD	9,528	Pending
			Land Productivity Project Objective: Increase land productivity in Morocco by enabling land markets to better respond to investor demand and by strengthening the enabling environment for investment	Economic beneficiaries are currently being revised by MCC and will be updated once the data is available	Land Governance Activity Outcome: Improved coordination of government institutions, increased security of land rights, and modernization of outdated and time-consuming land governance policies, laws and procedures	Legal and regulatory reforms adopted	0
Rural Land Activity Outcome: Development of an optimized procedure for the melkisation of collective land that will reduce time and cost and improve social inclusion	Number of titles issued to collectives (mother parcels) thereby enabling melkisation	TBD				TBD	116
	Government adoption of optimized melkisation procedure	N/A			30-Jun-18	23-Jul-18	Complete
	Technical Assistance contractor hired	N/A			TBD	30-May-19	Complete
Industrial Land Activity Outcome: Revise the approach by which industrial zones are brought to market	Creation of Center of Expertise for Industrial Land Development (CEILD)	N/A			31-Mar-18	18-Mar-19	Complete
	Number of hectares of industrial zones (Pilot Site)	0			No Target	0	No Target
	Number of Hectares of industrial zones supported by FONZID	0			No Target	0	No Target
	Number of industrial zones supported by FONZID	0	No Target	8	No Target		