



Togo Threshold

Key Performance Indicators

(Quarter 16 Results: July to September 2024)

Report Date: September 30, 2024

Threshold Signing Date:	14-Feb-19
Entry into Force Date:	26-Nov-20
End of Threshold Date:	26-Feb-26
Threshold Closeout Period:	TBD
Threshold Budget:	\$35,000,000

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Threshold Target	Quarter 1 through Quarter 16 Actuals (September 2024)	Percent Compact Target Satisfied (September 2024)
Information, Communications and Telecommunications Project (ICT) <i>Objective: The objective of the ICT Project is to increase firm efficiencies, productivity, investments and growth through improved access to high quality, reasonably priced ICT services in Togo.</i>	TBD	Public Authority and Actor Strengthening Activity <i>Outcome: TBD</i>	Strategic advisers engaged and deployed	0	Pending	4	Pending
			Number of ANCy regulation and compliance control auditors trained	0	Pending	Pending	Pending
			Qualified TSPs	0	Pending	Pending	Pending
		Universal Service and Digital Transformation Activity <i>Outcome: TBD</i>	Broadband internet penetration (Mobile)	42.7	74.68	47.73	16%
			Public establishments connected through the pilot	0	Pending	Pending	Pending
			Participating women trained	0	Pending	115.00	Pending
			Number of women graduated	0	Pending	38.00	Pending
		Internet penetration (fixed)	1.6	2.03	1.37	-53%	
		Increase Competition Activity <i>Outcome: TBD</i>	New licenses identified	0	Pending	3	Pending
		ICT Utilization Activity <i>Outcome: TBD</i>	Sector digitalization master plans	0	Pending	2	Pending
Land Reform to Accelerate Agricultural Productivity Project (LRAP) <i>Objective: The objective of the LRAP Project is to improve land tenure security for increased investment in the agricultural sector.</i>	TBD	Improved Regulatory Framework Activity <i>Outcome: National operationalization of implementation decrees at land admin level</i>	Policy, legal and regulatory reforms adopted	0	4	Pending	Pending
			Land stakeholders trained	0	Pending	269	Pending
		Develop Methodologies Activity <i>Outcome: Improved perception for rural tenure security</i>	Land rights formalized	0	Pending	Pending	Pending
			Hectares mapped	0	5510.78	259.00	5%