



# Indonesia

## Table of Key Performance Indicators (Quarter 11 Results: October to December 2015) Report Date: February 10, 2016

Compact Signing Date:	19-Nov-11
Entry into Force Date:	2-Apr-13
End of Compact Date:	1-Apr-18
Compact Closeout Period:	2-Apr-18 to 31-Jul-18
Current Compact Budget:	\$600 Million

FY 2016 Scorecard Performance	
<input checked="" type="checkbox"/>	Control of Corruption
<input checked="" type="checkbox"/>	Democratic Rights
<input checked="" type="checkbox"/>	Pass Half Overall (11/20)

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 11 Actuals (Dec 2015)	Percent Compact Target Satisfied (Dec 2015)		
<b>Procurement Modernization Project</b> Objective: Achieve significant government expenditure savings on procured goods and services, while assuring their quality satisfies the public need, and to achieve the delivery of public services as planned.	There is no estimate of projected benefits for Phase I of the PM project, but an above-hurdle ERR is required of Phase II. It is expected that all residents of the geographic areas covered by spending units participating in the project will benefit.	<b>Procurement Professionalization Activity</b> Outcome: Improved procurement capacity and function of procurement service units and related spending units.	Date Procurement Management Information System (PMIS) adopted: Phase I	Date	Pending	Pending	Pending		
			Date e-catalogue system established: Version 1	Date	31-Mar-15	30-Jun-15	Complete		
			Number of mentor visits conducted	0	No Target	350	No Target		
			Percentage of Pilot PSUs permanently established	0	100	59	59%		
			Number of PSUs staff trained (all levels)	0	1,200	0	0%		
		<b>Policy and Procedure Activity</b> Outcome: Increased rate and success of public private partnerships ("PPPs") and improved environmental sustainability of government procurements	Date Public-Private Partnership (PPP) standard bidding documents formalized	Date	Pending	Pending	Pending		
			<b>Community Projects Activity</b> Outcome: Improved health and education outcomes, including nutrition	Value of Generasi block grants funded <sup>1</sup>	Pending	17,204,000	Pending	Pending	
				<b>Supply-side Activity</b> Outcome: Improved ability of health service providers to prevent, diagnose, and treat stunting, improved nutrition of pregnant women and infants, improved sanitation behavior and reduced incidence of diarrhea	Micro-nutrient packages delivered: Iron Folic Acid	0	Pending	Pending	Pending
					Micro-nutrient packages delivered: Taburia	0	Pending	Pending	Pending
Number of sanitation triggering events	0	5,824			Pending	Pending			
Number of service providers trained on growth monitoring	0	1,430	309		22%				
<b>Community Nutrition Project</b> Objective: Reduce and prevent low birth weight and childhood stunting and malnourishment of children in project areas, and to increase household income through cost savings, productivity growth and higher lifetime earnings.	Estimated discounted \$217 million increase in income over the life of the investment. Compared to discounted costs of \$114 million. These income benefits are expected to accrue to 1.7 million children.								

			Number of service providers trained on Mother, Infant, and Young Child Feeding (MIYCF)	0	17,630	2,514	14%
		<b>Communications Activity</b> <i>Outcome: Increased awareness about stunting</i>	Date Communications Campaign design completed	Date	31-Mar-15	6-Dec-15	Complete
<b>Green Prosperity Project</b> <i>Objective: Increase productivity and reduce reliance on fossil fuels by expanding renewable energy; and Increase productivity and reduce land-based greenhouse gas emissions by improving land use practices and management of natural resources.</i>	<i>Because benefits from GP primarily stem from Facility-funded projects, there is no estimation of benefits at this time. However, funded projects will be required to meet ERR hurdles, including compact costs. Income benefits are expected to accrue to those people who live in the landscapes in which GP projects work.</i>	<b>Participatory Land Use Planning Activity</b> <i>Outcome: Improved local capacity for administrative boundary setting, updating and integration of land use inventories, and enhancing spatial plans at the district and provincial levels</i>	Number of villages assisted in participatory boundary setting	0	130	Pending	Pending
			Number of district land use, land cover, and permits and licenses inventories created	0	13	Pending	Pending
		<b>Technical Assistance and Oversight Activity</b> <i>Outcome: Improved quality and design of renewable energy and natural resources management projects</i>	Proposals that receive project preparation support	0	No Target	35	No Target
			Signed MOUs between MCA and districts	0	24	26	108%
		<b>Green Prosperity Facility Activity</b> <i>Outcome: Increased investment in renewable energy and natural resources management, increased productivity, and reduced greenhouse gas emissions</i>	Hectares targeted for improved practices for sustainable agriculture (including agro-forestry) as a result of GP-funded projects and/or partnerships	0	No Target	49,800	No Target
			Hectares targeted for protection through GP-funded projects and/or partnerships	0	Pending	Pending	Pending
			Additional capacity of renewable energy planned	0	Pending	Pending	Pending
			Grant agreements approved by GP Finance Facility	0	No Target	14	No Target
			<b>Green Knowledge Activity</b> <i>Outcome: Improved local, provincial, and national capacity to drive forward Indonesia's nation-wide low carbon development strategy within the context of the GP Project</i>	Green Knowledge work plan completed	Date	31-Mar-15	19-Dec-14

<sup>1</sup> This indicator tracks annual disbursements of Generasi block grants, which should amount to \$17.2M each year for 4 years. The indicator is not tracked cumulatively and resets each calendar year, therefore the end of compact target shown is the Year 5 target, rather than the sum of the 4 years of block grant disbursement.