

<div><div></div><div><div>Indonesia</div><div>Table of Key Performance Indicators</div><div>(Quarter 7 Results: October to December 2014)</div><div>Report Date: February 10, 2015</div></div></div> <div><div>Compact Signing Date:19-Nov-11</div><div>Entry into Force Date:2-Apr-13</div><div>End of Compact Date:1-Apr-18</div><div>Compact Closeout Period: 2-Apr-18 to 31-Jul-18</div><div>Current Compact Budget: \$600 Million</div></div>							
Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 7 Actuals (Dec 2014)	Percent Compact Target Satisfied (Dec 2014)
Procurement Modernization Project <i>Objective: Achieve significant government expenditure savings on procured goods and services, while assuring their quality satisfies the public need, and to achieve the delivery of public services as planned.</i>	<i>There is no estimate of projected benefits for Phase I of the PM project, but an above-hurdle ERR is required of Phase II. It is expected that all residents of the geographic areas covered by spending units participating in the project will benefit.</i>	Procurement Professionalization Activity <i>Outcome: Improved procurement capacity and function of procurement service units and related spending units.</i>	Date Procurement Management Information System (PMIS) adopted (Phase I)	Date	Pending	Pending	Pending
			Date e-catalogue system established	Date	31-Mar-15	Pending	Pending
			Number of mentor visits conducted	0	No Target	28	No Target
			Number of hours of training conducted	0	Pending	300	Pending
		Policy and Procedure Activity <i>Outcome: Increased rate and success of public private partnerships ("PPPs") and improved environmental sustainability of government procurements</i>	Date the sustainable procurement policy National Action Plan endorsed	Date	31-May-16	Pending	Pending
Community Nutrition Project <i>Objective: Reduce and prevent low birth weight and childhood stunting and malnourishment of children in project areas, and to increase household income through cost savings, productivity growth and higher lifetime earnings.</i>	<i>Estimated discounted \$217 million increase in income over the life of the investment. Compared to discounted costs of \$114 million. These income benefits are expected to accrue to 1.7 million children.</i>	Community Projects Activity <i>Outcome: Improved health and education outcomes, including nutrition</i>	Value of Generasi block grants funded	Pending	17,204,000	Pending	Pending
		Supply-side Activity <i>Outcome: Improved ability of health service providers to prevent, diagnose, and treat stunting, improved nutrition of pregnant women and infants, improved sanitation behavior and reduced incidence of diarrhea</i>	Micro-nutrient packages delivered (Iron Folic)	0	Pending	0	Pending
			Micro-nutrient packages delivered (Taburia)	0	Pending	0	Pending
			Number of sanitation triggering events	0	5,824	0	0%
			Number of service providers trained on growth monitoring	0	1,430	0	0%
			Number of service providers trained on Mother, Infant, and Young Child Feeding (MIYCF)	0	17,630	961	5%
		Communications Activity <i>Outcome: Increased awareness about stunting</i>	Date Communications Campaign design completed	Pending	31-Mar-15	Pending	Pending
Green Prosperity Project <i>Objective: Increase productivity and reduce reliance on fossil fuels by expanding renewable energy; and Increase productivity and reduce land-based greenhouse gas emissions by improving land use practices and management of natural resources.</i>	<i>Because benefits from GP primarily stem from Facility-funded projects, there is no estimation of benefits at this time. However, funded projects will be required to meet ERR hurdles, including compact costs. Income benefits are expected to accrue to those people who live in the landscapes in which GP projects work.</i>	Green Prosperity Facility Activity <i>Outcome: Increased investment in renewable energy and natural resources management, increased productivity, and reduced greenhouse gas emissions</i>	Signed MOUs between MCA and districts	0	24	13	54%
			Hectares targeted for improved practices for sustainable agriculture (including agro-forestry) as a result of GP-funded projects and/or partnerships	0	Pending	0	Pending
			Hectares targeted for protection through GP-funded projects and/or partnerships	0	Pending	0	Pending
			Additional capacity of renewable energy planned	0	Pending	0	Pending
			Grant agreements approved by GP Finance Facility	0	Pending	0	Pending
		Participatory Land Use Planning Activity <i>Outcome: Improved local capacity for administrative boundary setting, updating and integration of land use inventories, and enhancing spatial plans at the district and provincial levels</i>	Number of villages assisted in participatory boundary setting	0	130	0	0%
			Number of district land use, land cover, and permits and licenses inventories created	0	13	0	0%
		Technical Assistance and Oversight Activity <i>Outcome: Improved quality and design of renewable energy and natural resources management projects</i>	Proposals that receive project preparation support	0	No Target	0	No Target
		Green Knowledge Activity <i>Outcome: Improved local, provincial, and national capacity to drive forward Indonesia's nation-wide low carbon development strategy within the context of the GP Project</i>	Green Knowledge work plan completed	Date	Pending	Pending	Pending