



Community-Based Health and Nutrition to Reduce Stunting Project	PROJECT COST	TOTAL CONTRACT COMMITMENTS	TOTAL PROJECT EXPENDITURES <sup>†</sup>				
	<b>\$131,500,000</b>	<b>\$52,825,824</b>	<b>\$49,289,135</b>				
<p>This project provides an incentives-based scheme to increase demand for tools to reduce stunting, while improving the health sector's capacities to respond to increased demand. The project builds on existing community engagement mechanisms which has successfully supported community efforts to improve targeted health and nutrition indicators.</p>							
<p><b>Projected Long-Term Results</b> (Up to 20 years)</p> <table border="1"> <thead> <tr> <th>ESTIMATED BENEFICIARIES</th> <th>ESTIMATED INCREASE IN HOUSEHOLD INCOME</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;"><b>1,700,000</b></td> <td style="text-align: center;"><b>\$217,000,000</b></td> </tr> </tbody> </table>	ESTIMATED BENEFICIARIES	ESTIMATED INCREASE IN HOUSEHOLD INCOME	<b>1,700,000</b>	<b>\$217,000,000</b>	<p><b>PROJECTED RESULTS BY END OF COMPACT</b></p> <p>The project is expected to improve the ability of local health service providers to prevent, diagnose, and treat stunting and to improve sanitation-related behavior within communities. It will also fund village-level projects aimed at increasing use of health and education services and will increase awareness about stunting within government and at the local level.</p>	<p><b>PROGRESS TO DATE</b></p> <p>MCA-Indonesia has continued the first phase of trainings for sanitation and hygiene and growth monitoring activities, and the training cascade is now beginning to reach end-users and beneficiaries in rural communities. This is a critical component of the project logic that will develop the capacity of health service providers to improve the nutrition and health outcomes of pregnant women and infants.</p>	<p><b>PROJECT ACHIEVEMENTS</b></p> <p>Trainings coordinated by the Ministry of Health have accelerated this quarter as expected. The total number of service providers trained on socialization activities for Infant and Young Child Feeding increased to 4,749.</p>
ESTIMATED BENEFICIARIES	ESTIMATED INCREASE IN HOUSEHOLD INCOME						
<b>1,700,000</b>	<b>\$217,000,000</b>						

Procurement Modernization Project	PROJECT COST	TOTAL CONTRACT COMMITMENTS	TOTAL PROJECT EXPENDITURES <sup>†</sup>				
	<b>\$50,000,000</b>	<b>\$24,073,810</b>	<b>\$9,473,929</b>				
<p>This project includes activities to build a career path for procurement civil servants, create an institutionalized role and structure for procurement professionals that provides sufficient authority to implement good practice, and provide procurement professionals with new skills and tools to conduct procurements.</p>							
<p><b>Projected Long-Term Results</b> (Up to 20 years)</p> <table border="1"> <thead> <tr> <th>ESTIMATED BENEFICIARIES</th> <th>ESTIMATED INCREASE IN HOUSEHOLD INCOME</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;"><b>TBD</b></td> <td style="text-align: center;"><b>-</b></td> </tr> </tbody> </table> <p>Detailed data sufficient to reasonably estimate the economic returns and beneficiary population was not available at the time of compact development. Partly because of this, the project is being implemented in two phases and an Assessment is being conducted during Phase One. Phase Two will not proceed without quantitative estimates for beneficiaries and increased incomes.</p>	ESTIMATED BENEFICIARIES	ESTIMATED INCREASE IN HOUSEHOLD INCOME	<b>TBD</b>	<b>-</b>	<p><b>PROJECTED RESULTS BY END OF COMPACT</b></p> <p>The project is expected to improve skills and increase knowledge about proper procurement procedures in government employees engaged in the procurement process through training and on-the-job experience. It is also expected to improve the effectiveness of public procurement for government budget execution by establishing an institutional mentoring system, piloting a procurement information management system and establishing framework agreements.</p>	<p><b>PROGRESS TO DATE</b></p> <p>The selection process for Phase Two began in November 2015 with a public call to solicit candidates for a new PSU cohort. The Procurement Modernization Project will work with 45 PSUs, including key ministries with high levels of influence and large procurement spending budgets. This expansion will bring the total number of trained procurement professionals to 500.</p>	<p><b>PROJECT ACHIEVEMENTS</b></p> <p>29 Phase 1 PSUs have received 614 mentor visits, which provide an individual roadmap for professional growth. In addition, PSUs have participated in a total of 1,867 hours of training. These trainings will strengthen the Government of Indonesia's human resource development strategy for a professional procurement workforce.</p>
ESTIMATED BENEFICIARIES	ESTIMATED INCREASE IN HOUSEHOLD INCOME						
<b>TBD</b>	<b>-</b>						

<sup>†</sup>Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.