
Threshold Signing Date: 8-Apr-15
Entry into Force Date: 16-Feb-16
End of Threshold Date: 31-Oct-21
Current Threshold Budget: $28.0 million

School networks established 0
(2018) 100 110 110%

School visits by management 
advisors

0
(2018) 7,956 13,289 167%

School visits by pedagogical 
advisors

0
(2018) 13,780 20,536 149%

Teachers and Principals enrolled 
in Secondary School Teacher 

Degree

0
(2018) 1620 1,545 95%

Improving Technical and 
Vocational Education and 

Training (“TVET”) in Upper 
Secondary

Teachers enrolled in TVET 
technical training

0
(2018) 220 219 100%

Guatemala (The)
(Quarter 18 Results: Oct to Dec 2020)
Report Date: March 16, 2021

Table of Key Performance Indicators

Improving the Quality of 
Education in Support of 

Student Success in Lower 
Secondary School Activity 
("Educational Success")

Quarter 1 through 
Quarter 18 Actuals 
(December 2020)

Percent Threshold 
Target Satisfied
(December 2020)

Cost-benefit analysis is not 
required for Threshold 

Programs, so there is no 
projection of total economic 

benefits or beneficiaries.

End of Threshold 
Target

Education Project

Project/Objective Projected Economic 
Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        Activity/Outcome Key Performance 

Indicators Baseline



Quarter 1 through 
Quarter 18 Actuals 
(December 2020)

Percent Threshold 
Target Satisfied
(December 2020)

End of Threshold 
TargetProject/Objective Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        Activity/Outcome Key Performance 
Indicators Baseline

Audit adjustments through 
appeals

31%
(2016) none 11.00%

Audit adjustments without 
appeals

53%
(2016) none 4.00%

Value added of the Risk 
Management System none none 3.84

People trained in PPP 
management 

0
(2016) 425 788 185%

PPP contracts sent to the 
Congress for its approval 

supported by MCC

0
(2016) 2 1 50%

Cost-benefit analysis is not 
required for Threshold 

Programs, so there is no 
projection of total economic 

benefits or beneficiaries.Resource Mobilization 
Project

Improving Tax and Customs 
Administration Activity

Strengthening the Capacity to 
form Public Private 

Partnerships Activity

Cost-benefit analysis is not 
required for Threshold 

Programs, so there is no 
projection of total economic 

benefits or beneficiaries.
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