
Compact Signing Date: 
Entry into Force Date: 
End of Compact Date: 
Compact Closeout Period:
Current Compact Budget: 

Educational facilities constructed or 
rehabiliated 0 130 61 47%

Students benefitting from rehabilitated 
school buildings 0 37,450 22,934 61%

Percent disbursed of educational facility 
construction, rehabilitation, and 

equipping contracts
0 100 77 77%

School-based professional development 
facilitators who complete Leadership 

Academy 31
0 1,528 1,280 84%

School principals who complete 
Leadership Academy 31 0 1,668 1,560 94%

Teachers who have completed full 
course and received a certificate 0 13,666 11,513 84%

Leadership academies completed Date 30-Dec-18 Pending Pending

International assessments 0 5 3 60%

National assessments 0 10 5 50%

Students participating in MCC-supported 
education activities 0 1,500 1,456 97%

Industry co-investment in TVET 
provision 0 1,800,000 5,714,931 317%

Graduates from MCC-supported 
education programs 0 No Target 393 No Target

Students participating in MCC-supported 
education activities 0 2,008 642 32%

Retention rate of students in MCC-
funded Bachelor's programs 0 80.0 77.2% 96%

Instructors trained 0 150 121 81%

Amount in U.S Dollars leveraged - 
Public2 0 No Target 12,450,000 No Target

Amount in U.S Dollars leveraged - 
Private2 0 No Target 3,139,836 No Target

26-Jul-13
1-Jul-14
1-Jul-19
1-Jul-19 to 29-Oct-19
$140 Million Current Budget

1 These indicators represent principals and school based professional development facilitators who have completed Leadership Academy 3 of 3.  
   1,820 school principals have completed Leadership Academy 1 and 1,612 principals have completed Leadership Academy 2. School-based professional development facilitators do not participate in Leadership Academy 1. 1,229 school-based professional development facilitators have completed Leadership Academy 2.

Industry-led Skills and 
Workforce Development 

Project

Objective: To increase the 
availability of STEM technicians 

to meet industry demand

Estimated discounted $60 million 
increase in income over the life of 

the investment. Compared to 
discounted costs of $41 million. 

These income benefits are 
expected to accrue to 26,000 

people. 

Competitive Program 
Improvement Grants Activity

Outcome: Increased number of 
Georgians with degrees in Science 
Technology, Engineering and Math 

(STEM)-related fields. (higher 
productivity, employability and 

earnings for project beneficiaries)

STEM Higher Education 
Project

Objective: to increase the 
availability of quality engineers 
and professionals from other 

STEM disciplines in the Georgian 
labor market

Estimated discounted $189 
million increase in income over 

the life of the investment. 
Compared to discounted costs of 

$169 million. These income 
benefits are expected to accrue 

to 47,000 people. 

Outcome: Increased Availability of 
Quality Engineers; Improved 

Incentives and Support Structure 
for World-Class Research

End of Compact Target
Quarter 1 through Quarter 

18 Actuals 
(Dec 2018)

Percent Compact Target 
Satisfied 

(Dec 2018)

Improving General Education 
Project

Objective: To improve student 
learning outcomes.

Estimated discounted $89 million 
increase in income over the life of 

the investment. Compared to 
discounted costs of $81 million. 

These income benefits are 
expected to accrue to 1.7 million 

people. 

Improved Learning Environment 
Infrastructure Activity

Outcome: Increased student 
attendance, improved classroom 

teaching in science.

Training Educators for 
Excellence Activity

Outcome:  Improved classroom 
teaching in math, science, ICT and 
English and better management of 
the educational system in grades 7-

12, more student time spent on 
task.

Education Assessment Activity

Outcome: Improved classroom 
teaching in math, science, ICT and 
English and better management of 
the educational system in grades 7-

12

Project/Objective Projected Economic 
Benefits and Beneficiaries                                                                                                                                                                                                                                                                                    Activity/Outcome Key Performance Indicators Baseline
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