
Expected Outcomes
UP TO 15 YEARS

INDICATOR 
TYPE

PROGRESS 
INDICATORS

All program data are as of September 10, 2010. Data are preliminary and subject to adjustment.   
*Additional studies associated with compacts have been funded by the governments in El Salvador and Tanzania, and by another donor in Cape Verde.  

**Design-Build contract, where the value of design work is included in the value of the works contract.    
Contract amount listed in first column is a supervision contract only.***Due to the operational hold on the roads project in the Armenia and Honduras compacts, MCC will no longer be funding additional works contracts that were previously reported. ^^Design numbers for Ghana have decreased due to a rescoping of the roads project
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OUTCOME

IRI

OUTPUT

IRI: International Roughness Index (IRI)

Procurement for  
Construction Contractors
6 TO 9 MONTHS

PROCESS

Armenia. .  .  .  .  .  .  . $3.1M

Burkina Faso . . $17.97M

Cape Verde*. .  .  .  . $3.5M

El Salvador*. .  . $12.96M

Georgia. .  .  .  .  .  . $11.98M

Ghana. .  .  .  .  .  .  .  .  . $5.3M

Honduras . .  .  .  .  .  . $9.5M

Mali. .  .  .  .  .  .  .  .  .  .  $2.52M

Mozambique . .  . $13.4M

Nicaragua. .  .  .  .  .  . $6.9M

Tanzania. .  .  .  .  .  . $13.7M

Vanuatu**. .  .  .  .  . $5.06M

Armenia***. .  .  .  .  . $4.7M

Cape Verde. .  .  .  .  .  $24M

El Salvador. .  $172.66M

Georgia . .  .  .  .  . $165.4M

Ghana. .  .  .  . $200.82MM

Honduras . .  . $179.4MM

Mali. .  .  .  .  .  .  .  .  .  . $34.8M

Mongolia . .  .  .  .  . $43.8M

Nicaragua. .  .  .  .  . $54.5M

Tanzania. .  .  .  .  . $257.7M

Vanuatu* . .  .  .  .  . $54.4M

Armenia***. .  .  .  . 24.5km

Cape Verde. .  .  .  . 40.6km

El Salvador. .  156.41km

Georgia . .  .  .  .  .  .  220km

Ghana. .  .  .  .  . 399.16 km

Honduras . .  .  .  .  .  673km

Mali. .  .  .  .  .  .  .  .  .  .  .  81km

Mongolia . .  .  .  176.4km

Nicaragua. .  .  .  .  .  .  74km

Tanzania. .  .  .  .  .  .  430km

Vanuatu . .  .  .  .  .  .  149km

Armenia. .  .  .  .  .  .  .  . 100%

Cape Verde. .  .  .  .  .  . 100%

El Salvador. .  .  .  .  .  32.3%

Georgia . .  .  .  .  .  .  .  64.5%

Ghana. .  .  .  .  .  .  .  .  .  .  . 27%

Honduras . .  .  .  .  .  .  65.5%

Mali. .  .  .  .  .  .  .  .  .  .  .  .  . 53%

Nicaragua. .  .  .  .  .  .  . 100%

Tanzania. .  .  .  .  .  .  .  11.5%

Vanuatu**. .  .  .  .  .  .  88.8%

Armenia. .  .  .  .  .  . 24.5km

Cape Verde. .  .  .  . 40.6km

Georgia. .  .  .  .  .  .  . 54.4km

Honduras . .  .  .  610.1km

Mali. .  .  .  .  .  .  .  .  21.03km

Nicaragua. .  .  .  .  .  .  74km

Vanuatu . .  .  .  .  .  .  .  71km

Armenia. .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 3.47 IRI

Cape Verde. .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 2 IRI

Armenia. .  .  90% 892km

Burkina Faso. .  .  .  . 11% 536km

Cape Verde. .  .  .  . 92% 63.4km

El Salvador^. 42.61% 179.2km

Georgia. .  . 86.1% 220km

Ghana. .  .  . 96% 776.3km

Honduras.62.8% 673km

Mali. .  .  .  .  .  .  . 68% 81 km

Mongolia . .  .  .  .  . 17.7km

Mozambique. .  .  .  . 13% 491km

Nicaragua . .  .  . 100% 398.6km

Tanzania*. .  25% 464.3 km

Vanuatu . .  100% 149km

Value of signed 
contracts for feasibility, 
design, supervision, 
and program mgmt. 
contracts

Value of signed 
contracts for road 
works

Percent of contracted 
roads works disbursed

Percent disbursed for 
contracted studies

Kilometers (km) of 
roads under design

Kilometers (km) of 
roads under works 
contracts

Kilometers (km) of 
roads completed

$111.49 million in studies 
contracted

$1,192.18 million in  
works contracted

43.13% of contracted 
roads works disbursed

48.1% of contracted 
studies disbursed; 

4,941.5 km of roads 
under design

2,424.07 km of roads 
under works contracts

895.63 km of roads 
completed
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Mozambique

Burkina Faso

Mozambique

Burkina Faso

Mozambique

Burkina Faso

El Salvador

Ghana

Mozambique

Tanzania

Feasibility and/or Detailed Design 
Includes Environmental Impact Assessments, 
Environmental Management Plans, and 
Resettlement Action Plans, as applicable

12 TO 36 MONTHS

Construction
1 TO 3 YEARS
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TOTALS

CURRENTLY
IMPLEMENTING

PENDING

AS OF SEPTEMBER 10, 2010


