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COMPACT GOAL

Jordan is one of the most water scarce countries in the world, and severe water shortages constrain economic
opportunities and impact daily life. The Compact will invest up to $275.1 million to increase income and reduce poverty

in Zarga Governorate through increases in the supply of water available to households and businesses and through
improvements in the efficiency of water delivery, the extension of wastewater collection and the expansion of wastewater

treatment.

COMPACT AT A GLANCE % OF TOTAL COMPACT BUDGET (USD MILLIONS)
Compact Signed 10-25-2010  32% Water Network Project $88.5
Entry Into Force 12-13-2011 24% Wastewater Network Project $66.9
Compact End Date 12-13-2016  35% As-Samra Expansion Project $97.1
Compact Total $275,100,000 1% Monitoring and Evaluation $2.8
Amount Committed $251,207,633 7% Program Administration and Control $19.6

Amount Expended $155,404,992
Estimated Program Beneficiaries 3,000,000
Estimated Increase in Household Income  $800,300,000

PROJECT COST

Water Network Project

. Project Preparation

TOTAL CONTRACT COMMITMENTS

. Project Implementation

TOTAL PROJECT EXPENDITURES!

$88,529,127

Improve the overall drinking water system efficiency

$84,733,346

$33,429,780

) R YEAR1 YEAR 2 YEAR 3 YEAR 4 YEAR 5
in Jordan’s Zarga Governorate through the construc-
tion and rehabilitation of a pump Stationy reservoirs Zarqa Water Supply Area __
and up to 800 kilometers of water transmission Russaifah Water suoply Area [N
and delivery pipes. The intervention includes Water smart Homes Actvity [ ENnM NN
replacement of household connections and meters CEET
as well as targeted grants to assist in efficient water
management.
Projected Long-Term Results
(Up to 20 years)
ESTIMATED INCREASE IN
ESTIMATED BENEFICIARIES HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS
1,634,000 $'|97,800,000 Reduce rate of water losses in All pipeline contracts have been Sustainability is being addressed

Zarga Governorate system from
over 50% to 35% and increase
supply from 36 to 70 hours a week
during the summer through con-
struction and repairs to reservoirs,
pump stations and up to 800 km
of pipe.

signed and construction has
begun. Approximately 42% (372
km) of the pipeline has been laid.
The Water Smart Homes outreach
activity is underway and the
contractor has been mobilized to
start the household improvements
for beneficiaries in Zarqga.

through the Government of
Jordan's development of a Cost
Recovery Plan for the Zarga

Utility to help ensure that future
revenues are sufficient to cover
operations and maintenance costs.
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PROJECT COST

$66,989,225

TOTAL CONTRACT COMMITMENTS

$63,259,275

TOTAL PROJECT EXPENDITURES!

$35,511,157

Wastewater Network Project

The project is designed to improve the overall waste

. . , YEAR1 YEAR 2 YEAR 3 YEAR 4 YEAR 5
water system efficiency and capacity in Jordan’s

Zarga Governorate by replacing or rehabilitating up Westzaga Pumping staton ve: D I

to 300 kilometers undersized sewer trunk linesand st zarqa pumping station arex | N I
lateral sewers in the neighborhoods of East Zarga, PRESENT
West Zarga and West Russaifah.

Projected Long-Term Results
(Up to 20 years)

ESTIMATED INCREASE IN
HOUSEHOLD INCOME

$602,500,000

ESTIMATED BENEFICIARIES

2,023,000

PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

The extension of lateral sewer Construction work is underway
lines is expected to raise coverage  on all three contracts. The second
rates from 72% to about 82% contract for the additional scope
of the local population, reduce of wastewater pipeline has
incidents of sewage overflow and been signed. Small segments
capture more waste water for of the pipe has been taken

Country commitment to the
compact is reflected in the
Government of Jordan’s co-
contribution of $20 million to
expand the wastewater pump
stations in East and West Zarqa,
which complement MCC funded
investments.

treatment. over by the Water Authority of
Jordan. Implementation of the
Resettlement Action Plan is nearly

complete.

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES?
As-Samra Expansion Project

$97,120,950 $97,120,950 $81,193,871
A Public Private Partnership (PPP)-based expansion VEART VEAR 2 VEARS VEAR 4 VEAR'S
of the existing As-Samra Wastewater Treatment
Plant will provide proper handling of sewage while As-Samra WWTP Expansion -_l
also producing much needed treated water for PRESENT

irrigation. Leveraging MCC funding with private
sector debt/equity is intended to ensure the proper
operation of the facility and sustainability for 25
years.

Projected Long-Term Results
(Up to 20 years)

ESTIMATED INCREASE IN

ESTIMATED BENEFICIARIES

2,023,000

HOUSEHOLD INCOME

$602,500,000

PROJECTED RESULTS BY END OF COMPACT

Improve allocation of scarce water
resources through increasing the
substitution of freshwater for
treated wastewater in agriculture
from 61% to 70% and thereby
making additional freshwater
available for urban consumption.

PROGRESS TO DATE

Construction continues, with
approximately 93% of the works
complete with 85% of the funds
disbursed, and commissioning
expected in October 2015. MCC
and USAID are collaborating on a
feasibility study on bio-solid stor-
age and reuse in agriculture and
land application. The result will
assist the Government of Jordan
in establishing a reuse strategy

and develop related standards and

guidelines.

PROJECT ACHIEVEMENTS

The As-Samra PPP has won
international awards including
the “Water and Energy Exchange
International Award for Innovative
Financing” in 2013 and the “Best
Water Project Award” by World
Finance Magazine in 2013.

Note on Beneficiaries: The Wastewater Network Project and the As-Samra Expansion Project have been assessed as a single unit; Estimated Beneficiaries of 2,023,000 and Estimated

Increase in Household Income of $602,500,000 apply to both.

tExpenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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