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COMPACT GOAL

The $480.9 million Compact with the Government of Burkina Faso aims to reduce poverty and stimulate economic 
growth through strategic investments in four projects. The projects will increase investment in land and rural productivity 
through improved land tenure security and land management; expand the productive use of land in order to increase the 
volume and value of agricultural production in project zones; enhance access to markets through investments in the road 
network; and increase primary school completion rates for girls.

COMPACT AT A GLANCE

Compact Signed	 07-14-2008
Entry Into Force	 07-31-2009
Compact End Date	 07-31-2014
Compact Total	 $480,943,569
Amount Committed	 $102,235,433
Amount Expended	 $67,337,390
Estimated Program Beneficiaries	 1,181,296
Estimated Increase in Household Income	 $108,095,388

% OF TOTAL COMPACT†	 BUDGET (USD MILLIONS)

30%	 Agriculture Development Project	 $141.9
12%	 Rural Land Governance Project	 $59.9
40%	 Roads Project	 $194.1
6%	 BRIGHT II Schools Project	 $28.8

Agriculture Development Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$141,910,059 $21,674,192 $8,900,697

This project aims to expand the productive use of 
land in order to increase the volume and value of 
agricultural production in project zones.  The project 
consists of the following mutually reinforcing activi-
ties:  water management and irrigation; diversified 
agriculture; and access to rural finance.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Irrigation/Dam Rehabilitation

Water Mgmt. Institutions

Diversified Agriculture

Access to Rural Finance

PRESENTProjected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

65,920 $58,000,000 Increase land under irrigation 
by up to 2,037 hectares through 
infrastructure and water manage-
ment improvements in the Sourou 
valley. Increase irrigated and 
rainfed agricultural productivity. 
Improve access to rural finance by 
providing 1,000 loans. 

$5,862,400 in contracts signed for 
studies and construction supervi-
sion for Lery dam and Di irrigation 
perimeter. $3,3497,26 disbursed 
under the diversified agriculture 
technical assistance contract. A 
flood control model for the Sourou 
Valley has been completed. 

Two water basin core teams are 
operating in temporary facilities. 
The Ministry of Agriculture has 
approved a refocused strategy 
designed to ensure the sustain-
ability of the Sourou Valley irriga-
tion system investment, and the 
five year action plan associated 
with this strategy has begun.

Project Preparation Project Implementation
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Rural Land Governance Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$59,934,615 $18,173,568 $10,122,034

This project aims to increase investment in land 
and rural productivity through legal and procedural 
changes with associated communication and 
outreach; institutional development and capacity 
building for land services delivery; and site-specific 
land tenure interventions in selected communes. 

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Legal & Procedural Change

Institutional Development

Land Tenure Interventions

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

0
The project’s economic 
benefits are expected 

to stem from reductions 
in economic losses 

related to land conflicts. 
Although descriptive 

evidence suggests 
that land conflict is 

prevalent in Burkina Faso, 
quantitative evidence is 
lacking to substantiate 

the extent and impact of 
the problem. 

$0
The project’s economic 
benefits are expected 

to stem from reductions 
in economic losses 

related to land conflicts. 
Although descriptive 

evidence suggests 
that land conflict is 

prevalent in Burkina Faso, 
quantitative evidence is 
lacking to substantiate 

the extent and impact of 
the problem. 

Improve land conflict resolution. 
Formalize up to 62,000 rural 
hectares in agricultural perimeters 
and in Ganzorgou province. Adopt 
legal and regulatory reforms. Map 
up to 9,400 hectares through 
participatory land use planning. 
Install rural land tenure services in 
up to 47 communes.

A total of 5,481 stakeholders have 
been reached by public outreach 
efforts in relation to the rural land 
tenure law. 224 geodesic control 
points have been installed at the 
commune level to improve land 
surveying quality, out of a planned 
700 points during the life of the 
Compact.

Media informational campaigns 
related to land tenure topics 
are advancing, including radio 
broadcasts and shows on 14 radio 
stations covering the project’s 17 
pilot municipalities. First stage of 
land dispute resolution training 
completed for targeted judges, 
lawyers, and municipal and village 
officials.

Roads Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$194,130,681 $13,954,491 $3,399,514

This project aims to enhance access to markets 
through investments in the road network through 
rehabilitation of three primary roads; improvements 
of rural roads; capacity building and technical 
assistance for road maintenance; and an incentive 
matching fund for periodic road maintenance.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Primary Road Development

Secondary Road Development

Maintenance Capacity Building

Incentive Matching Fund

PRESENTProjected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

842,584 $50,000,000 Develop 271 kilometers of primary 
road segments in western Burkina 
Faso. Improve 151 kilometers 
of rural roads segments in the 
Comoé Basin of southwestern 
Burkina Faso. Capacity building 
and technical assistance to 
improve road maintenance.

The designs for the Dedougou-
Nouna-Mali border road and 
the Banfora-Sindou road are 
completed. 22 government 
officers trained in procurement 
processes, contract management 
and financial systems.

Participatory workshops related 
to feasibility studies for the 
Dedougou-Nouna-Mali border 
road were completed. The Director 
General of the government agency 
that oversees road maintenance in 
Burkina Faso, with which MCC and 
MCA-Burkina Faso are conducting 
capacity-building activities, has 
been recruited. 
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BRIGHT II Schools Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$28,829,669 $28,829,669 $17,626,184

The objective of the Burkinabé Response to Improve 
Girl's Chances to Succeed (BRIGHT) project is to 
increase primary school completion rates for girls 
through: construction of school complexes, kinder-
gartens, and boreholes; social mobilization and adult 
literacy training, and provision of take-home rations 
for girls with high attendance rates.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Phase One

Phase Two

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

272,792 $0
An economic rate of 

return model was not 
developed for this project 
and therefore no estimate 

of income gains exists.

8,084 children completing primary 
school. 396 additional classrooms 
completed. 39,600 students 
enrolled in BRIGHT schools. 604 
teachers trained. 360 women 
enrolled in literacy training 
programs.

26,274 students are enrolled in 
BRIGHT schools. 636 children are 
enrolled in the BRIGHT kindergar-
tens. 210 classrooms have been 
constructed. 25,350 take-home 
ration bags have been provided.

Construction of additional 
classrooms for 95 of 132 schools, 
and 83 kindergartens are on target 
to be completed by June 2011.  
Successful community mobiliza-
tion campaigns are ongoing to 
increase awareness about the 
importance of girls' education and 
to promote women’s literacy and 
small business skills.

†The remaining percentage of the total compact budget is for both compact administration and monitoring and evaluation.
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