
Compact Signing Date: 17-Feb-08
Entry into Force Date: 17-Sep-08
End of Compact Date: 14-Sep-13
Compact Closeout Period: 15 Sep 13—13 Jan 14
Compact Current Budget: USD 698,136,001

Tunduma Sumbawanga: Kilometers 
under works contracts 0 224.9 225 100%

Tunduma Sumbawanga: Percent 
disbursed on construction contract 0 100% 18% 18%

Tanga Hororo: Kilometers under 
works contracts 0 65.7 65.7 100%

Tanga Hororo: Percent disbursed on 
construction contract 0 100% 18% 18%

Namtumbo Songeo: Kilometers under 
works contracts 0 61 61 100%

Namtumbo Songeo: Percent 
disbursed on construction contract 0 100% 17% 17%

Peramiho Mbinga: Kilometers under 
works contracts 0 78 78 100%

Peramiho Mbinga: Percent disbursed 
on construction contract 0 100% 13% 13%

Annual Average Daily Traffic (all 
Mainland Roads) 1,340 2,295 Pending 0%

Pemba: Kilometers under works 
contracts 0 35 35 100%

Pemba: Percent disbursed on 
construction contract 0 100% 0% 0%

Annual Average Daily Traffic 26 49 Pending 0%

Road Maintenance Expenditures: 
Mainland Trunk Roads 79% 95% 90% 69%

Road Maintenance Expenditures: 
Zanzibar Rural Roads 75% 95% 96% 105%

Percent disbursed on construction 
contract 0% 100% 0% 0%

Passenger Arrival (Number of 
passengers per year) 12,000 16,000 5,349 0%

Current Power Customers 74,854  4,300 
additional 74,854 Pending

Quantity of electricity sold (Megawatt 
hours/year) TBD

197,600 
additional 

(MWh/year)
92,058 0%

Percent disbursed on cable contract 0% 100% 20% 20%

Percent disbursed on overhead lines 
contract 0% 100% 0% 0%

Current power customers 13,189 2,500 
additional 13,189 Pending

Quantity of electricity sold (Megawatt 
hours/year) 9,923.82

12,522 
additional 

(MWh/year)
14,446 Pending

Current power customers (all six 
project regions) 248,645 34,810 

additional 248,645 Pending

Quantity of electricity sold (all six 
project regions) (Megawatt 

hours/year)
628,061.60

105,210 
additional 

(MWh/year)
887,677.00 Pending

Percent disbursed on transmission 
and distribution lines contract for 

distribution rehabilitation and 
extension, Malagrasi hydropower and 

Kigoma distribution activity

0% 100% 20% 20%

Volume of water produced (million 
liters per day) 180 90 additional 

due to project 251.22 Pending

Number of domestic customers 106,587 TBD 113,633 Pending

Number of non-domestic customers 6,315 TBD 6,166 Pending

Percent disbursed on construction 
contract 0% 100% 0% 0%

Volume of water produced (million 
liters per day) 23.6 15 additional 

due to project 24 Pending

Number of domestic customers 20,190 - 20,195 Pending

Number of non-domestic customers 1,203 - 1,312 Pending

Percent disbursed on construction 
contract 0% 100% 0% 0%

Lower Ruvu Plant Expansion 
Activity

Outcome: Increased access to 
improved water source by expanding 

water treatment plant

Water Sector 
Project                                                                                                                                                                       

                                                                                                                                                                  
Objective: Increased 

investment in
human and physical 

capital; Reduced 
prevalence of
water-related 

diseases

Estimated discounted $113.1 
million increase over 20 year 

life of the investment generated 
by fewer sick days, less 
downtime caring for sick 

children, increased education 
(human capital), household 

investment (physical capital), 
increased business investment 

and economic activity.  
Compared to discounted costs 

of $34.4 million.

Morogoro Water Supply Activity

Outcome: Increased access to 
improved water source by expanding 
water treatment plant and improving 

water transfer in existing network

Percent Compact Target Satisfied 
(March 2011)

End of Compact 
TargetBaseline

Road Maintenance Fund             

Outcome: funding to improve 
maintenance management efficiency

Mafia Island Airport
Upgrading Activity                                                                 

                                                                                                                                                                                                                                                                                            
Outcome: Increased air

passenger traffic                       

Quarter 1 thru 
Quarter 10 

Actuals (March 
2011)

Activity/Outcome Key Performance Indicators

Mainland Roads Activity                                                                                

Outcome: Reduced
transportation

costs and travel
time; Increased traffic

volume by upgrading of up to 430 
kilometers of trunk roads            

Zanzibar Rural Roads

Outcome: Reduced
transportation

costs and travel
time; Increased traffic

volume by upgrading of up to 35 
kilometers of rural roads

Projected Economic 
Benefits and 
Beneficiaries                                                                                                                                                                                                                                                                                        

($1,474.1 million increase in 
income and 5,425,013 

Beneficiaries)

Project/ 
Objective

Energy Sector 
Project                                                                                                                                                                                                   

                                                                                                                                                                            
Objective: Increased 

value added

Distribution Systems Rehabilitation 
and Extension

Outcome: Increased access to reliable 
quality power by rehabilitating and 
extending distribution infrastructure

Malagarasi Hydropower and 
Kigoma Distribution Activity

Zanzibar Interconnector Activity

Outcome: Increased reliability of 
quality power by laying of an 

approximately 40 km long submarine  
cable from the mainland to

 Zanzibar

Estimated discounted $934.4 
million increase in income over 
20 year life of the investment 

generated by a projected 
increase in investment and 
economic activity, power 

quality improvements, social 
gains in education and health, 

and insurance value of avoided 
blackout.  Compared to 

discounted costs of $476.8 
million.

Transport Sector 
Project   

Objective: Increased 
cash crop revenue; 

Increased aggregate 
visitors

Estimated discounted $426.6 
million increase in income over 
20 year life of the investment 

generated by a projected 
reduction in reduced vehicle 
operating costs and travel 
times, increased cash crop 
revenues, improved income 

due to better access to health 
and education, and increased 

tourist and business travel. 
Compared to discounted costs 

of $237.7 million.
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