



Morocco II

Key Performance Indicators

(Quarter 6 Results: October to December 2018)

Report Date: February 10, 2019

Compact Signing Date:	30-Nov-15
Entry into Force Date:	30-Jun-17
End of Compact Date:	29-Jun-22
Compact Closeout Period:	30-June-22 to 09-28-22
Compact Current Budget:	\$450 Million

MILLENNIUM CHALLENGE ACCOUNT MOROCCO
وكالة حساب تكنولوجية-المغرب

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 6 Actuals (Dec 2018)	Percent Compact Target Satisfied (Dec 2018)		
Education and Training for Employability (\$220 million) <i>Objective: Increase the employability and employment rate of Moroccans by improving the quality and relevance of, and equitable access to, secondary education and workforce development programs in response to private sector needs</i>	<i>Economic beneficiaries are currently being revised by MCC and will be updated once the data is available</i>	Workforce Development Activity <i>Outcome: Improve the acquisition of quality, in-demand technical skills and increase job placement rates among graduates of Compact-supported TVET centers</i>	Value of Grant Agreements signed	0	TBD	0	Pending		
			Number of Grant Agreements Signed	0	TBD	0	Pending		
			Design and implementation tools completed for new results-based financing job placement program	N/A	31 Dec 18	Pending	Pending		
			Detailed Action Plan for technical assistance to the Labor Market Observatory	N/A	30 Sep 18	Pending	Pending		
		Secondary Education Activity <i>Outcome: Improve the acquisition of quality, in-demand basic and soft skills, for lower and upper secondary students</i>	Students enrolled in schools selected to participate in Compact Activities	0	80,719	80,886	#DIV/0!		
			Number of partnership agreements signed	0	No Target	3	No Target		
			Value of signed educational facility construction, rehabilitation, and equipping contracts	0	TBD	0	Pending		
		Land Productivity Project (\$170.5 million) <i>Objective: Increase land productivity in Morocco by enabling land markets to better respond to investor demand and by strengthening the enabling environment for investment</i>	<i>Economic beneficiaries are currently being revised by MCC and will be updated once the data is available</i>	Land Governance Activity <i>Outcome: Improved coordination of government institutions, increased security of land rights, and modernization of outdated and time-consuming land governance policies, laws and procedures</i>	Technical assistance contractor hired	N/A	30 Mar 18	Pending	Incomplete
					Government adoption of optimized melkisation procedure	N/A	30 Jun 18	23-Jul-18	Complete
				Rural Land Activity <i>Outcome: Development of an optimized procedure for the melkisation of collective land that will reduce time and cost and improve social inclusion</i>	Technical Assistance contractor hired	N/A	TBD	0	N/A
Creation of Center of Expertise for Industrial Land Development (CEILD)	N/A				31 Mar 18	Pending	Incomplete		
Industrial Land Activity <i>Outcome: Revise the approach by which industrial zones are brought to market</i>	Number of industrial zones supported by FONZID			0	No Target	0	No Target		