



MILLENNIUM CHALLENGE ACCOUNT MOROCCO
وكالة حساب تحدي الألفية-المغرب

Morocco II

Key Performance Indicators

(Quarter 5 Results: July to September 2018)

Report Date: November 10, 2018

Compact Signing Date:	30-Nov-15
Entry into Force Date:	30-Jun-17
End of Compact Date:	29-Jun-22
Compact Closeout Period:	30-June-22 to 09-28-22
Compact Current Budget:	\$450 Million

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 5 Actuals (Sept 2018)	Percent Compact Target Satisfied (Sept 2018)
Education and Training for Employability Objective: To improve the quality of secondary education and vocational training and their adequacy to the needs of the productive sector	Economic beneficiaries are currently being revised by MCC and will be updated once the data is available	Workforce Development Activity Outcome: To develop and improve the quality of vocational training and strengthen the links between supply and demand for skills	Value of Grant Agreements signed	0	TBD	0	Pending
			Number of Grant Agreements Signed	0	TBD	0	Pending
			Design and implementation tools completed for new results-based financing job placement program	N/A	- - 31 Dec 18	0	Pending
			Detailed Action Plan for technical assistance to the Labor Market Observatory	N/A	- - 30 Sep 18	0	Pending
		Secondary Education Activity Outcome: Increase the employability of young Moroccans, by improving the quality and relevance of learning and the equity of access to secondary education (lower and upper secondary).	Students enrolled in schools selected to participate in Compact Activities	0	80,719	32,664	Pending
			Number of partnership agreements signed	0	No Target	3	No Target
			Value of signed educational facility construction, rehabilitation, and equipping contracts	0	TBD	0	Pending
Land Productivity Project Objective: aims to increase land productivity and investment potential. It focuses on updating and improving laws, regulations and administrative processes governing land and enabling rural and industrial land markets to better respond to investor demand	Economic beneficiaries are currently being revised by MCC and will be updated once the data is available	Land Governance Activity Outcome: Lead to improved coordination of government institutions, increased security of land rights, and modernization of outdated and time-consuming land governance policies, laws and procedures	Technical assistance contractor hired	N/A	- - 30 Mar 18	0	Incomplete
			Government adoption of optimized melkisation procedure	N/A	- - 30 Jun 18	0	Complete
		Rural Land Activity Outcome: development of an optimized procedure for the melkisation of collective land that will reduce time and cost and improve social inclusion	Technical Assistance contractor hired	N/A	TBD	0	TBD
			Creation of Center of Expertise for Industrial Land Development (CEILD)	N/A	- - 31 Mar 18	0	N/A
		Industrial Land Activity Outcome: Aims to revise the approach by which industrial zones are brought to market	Number of industrial zones supported by FONZID	0	No Target	0	No Target