



Morocco II

Key Performance Indicators

Compact Signing Date: 30-Nov-15
 Entry into Force Date: 30-Jun-17
 End of Compact Date: 31-Mar-23
 Compact Closeout Period: 31-March-23 to 29-July-23
 Compact Current Budget: \$460.5 Million

Closeout Results

Report Date: August 15, 2023

Project/Objective	Projected Economic Benefits and Beneficiaries	Activity/Outcome	Key Performance Indicators	Baseline	End of Compact Target	Quarter 1 through Quarter 24 Actuals	Percent Compact Target Satisfied	
Education and Training for Employability Objective: Increase the employability and employment rate of Moroccans by improving the quality and relevance of, and equitable access to, secondary education and workforce development programs in response to private sector needs	Economic benefits and beneficiaries are currently being revised by MCC and will be updated once the data is available	Workforce Development Activity Outcome: Improve the acquisition of quality, in-demand technical skills and increase job placement rates among graduates of Compact-supported TVET centers and improve the quality and relevance of job placement programs and labor market information	Students participating in MCC-supported education activities	0	No Target	47	No Target	
			Educational facilities constructed or rehabilitated	0	No Target	0	No Target	
			Number of participants of the results based financing job-placement program	Female	0	3,568	3,752	105%
				Male	0	1,963	1,435	73%
				Total	0	5,531	5,187	94%
			The number of participants initially placed in a formal job	Female	0	2,612	1,491	57%
				Male	0	1,556	578	37%
				Total	0	4,168	2,069	50%
			Smart digital platform developed and operationalized		No Target	Pending	No Target	
			Secondary Education Activity Outcome: Improve the acquisition of quality, in-demand basic and soft skills, for lower and upper secondary students	Number of classroom instructors in Compact-supported schools who have completed at least two training modules	0	No Target	1,950	No Target
		School budget spent by the Associations Supporting School Success (Dirham)		0	No Target	34,215,820	No Target	
		Educational facilities constructed or rehabilitated		0	90	33	37%	
		Students participating in MCC-supported education activities		0	80,719	88,451	110%	
		Land Productivity Project Objective: Increase land productivity in Morocco by enabling land markets to better respond to investor demand and by strengthening the enabling environment for investment	Economic benefits and beneficiaries are currently being revised by MCC and will be updated once the data is available	Land Governance Activity Outcome: Improved coordination of government institutions, increased security of land rights, and modernization of outdated and time-consuming land governance policies, laws and procedures	Creation of the Centre for the Inclusion of Women in land (CIWL)		15-Mar-23	23-Dec-22
Online training platform and mobile application developed					31-Jul-22	6-Dec-22	Complete	
Stakeholders trained	0				No Target	246	No Target	
Design of integrated multi-use economic cadaster information system					15-Mar-23	22-Mar-23	Complete	
Rural Land Activity Outcome: Development of an optimized procedure for the melkisation of collective land that will reduce time and cost and improve social inclusion	Number of right holders/heirs receiving a title			Female	0	No Target	15,580	No Target
				Male	0	No Target	29,881	No Target
				Total	0	48,209	45,461	94%
Number of titles established	0			No Target	6,203	No Target		
Number of hectares melkised	0			60,868	54,577	90%		
Farmers trained	0			131,950	23,104	18%		
Industrial Land Activity Outcome: Revise the approach by which industrial zones are brought to market	Stakeholders trained			0	No Target	568	No Target	
	Amount of private financing leveraged through PPP (USD)			0	No Target	51,571,668	No Target	
	Number of hectares of PPP pilot industrial zones			0	135	136	101%	
	External resources leveraged in grant agreements (USD)			0	No Target	44,508,163	No Target	
	Number of hectares of industrial zones supported by FONZID	0	252	380	151%			