

Road Project Results as of March 31, 2009

Indicator Type	Feasibility and/or Detailed Design <small>Includes Environmental Impact Assessments, Environmental Management Plans, and Resettlement Action Plans, as applicable (12 to 36 months)</small>		Procurement for Construction Contractors <small>(6 to 9 months)</small>		Construction <small>(1 to 3 years)</small>	Expected Outcomes <small>(up to 15 years)</small>
	Process	Process	Process	Process	Process	Outcome
Progress Indicators	Value of signed contracts for feasibility, design, supervision and program mgmt contracts	% disbursed for contracted studies	Value of signed contracts for road works	Kilometers (km) of roads under works contracts	% of contracted roads works disbursed	Expected upon completion of works
Totals	\$40 million in studies contracted	44% of contracted studies disbursed; 3,609 km of roads under design	\$425 million in works contracted	928 km of roads under works contracts	22% of contracted roads works disbursed	Expected upon completion of works
Currently Implementing	Armenia \$3M Cape Verde* El Salvador \$8M Georgia \$4M Ghana \$17M Honduras \$3M Nicaragua \$4M Tanzania \$2M Vanuatu**	Armenia; 81%; 892km Cape Verde; N/A; 63km El Salvador; 8%; 150km Georgia; 98%; 253km Ghana; 26%; 1,185km Honduras; 100%; 200km Nicaragua; 96%; 384km Tanzania*; 363km Vanuatu**; 119km	Armenia \$65M Cape Verde \$18M Georgia \$100M Ghana \$42M Honduras \$70M Mali \$35M Nicaragua \$41M Vanuatu** \$54M	Armenia 297 km Cape Verde 40km Georgia 171km Ghana 6km Honduras 146km Mali 81km Nicaragua 68km Vanuatu 119 km	Armenia 7% Cape Verde 71% Georgia 20% Ghana 10% Honduras 23% Mali 10% Nicaragua 28% Vanuatu 41%	MCC investments in roads aim to reduce transportation costs, improve access to basic services, increase farm to market access and facilitate trade. These reduced costs and increased access to markets and services increase incomes of road users and those who live near the roads. For more information about how much an roads investment is expected to increase income in a particular country, see that country's M&E Plan.
Pending Implementation	Burkina Faso Mozambique	Burkina Faso Mozambique	Burkina Faso El Salvador Mozambique Tanzania	Burkina Faso El Salvador Mozambique Tanzania	Burkina Faso El Salvador Mozambique Tanzania	